
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

DONALD L. WOLFE, Director

900 SOUTH FREMONT A VENU
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov

ADDRESS ALL CORRSPONDENCE TO:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: C-1

May 29, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project 10 No. RDC0010959 - Short Trail at House Nos. 437 and 463, vicinity of
Topanga Canyon (3), John S. Meek Company, Inc., in amount of $25,365.00.

Project 10 No. RDC0014803 - Glendora Mountain Road 400' North of Mile
Marker 10.00, vicinity of Glendora (5), Calex Engineering, Inc., in amount of
$28,275.00.

Project 10 No. RMD1546039 - Parkway Tree Planting, MD 1 (As Needed),
FY 2005-06, vicinities of Industry, Diamond Bar, and Covina (1, 4, and 5), Azteca
Landscape, in amount of $18,820.00.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and the necessary time
extensions are listed in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your authorization are
changes in work in excess of my delegated limits, which are required to complete
Project 10 Nos. RDC0010959, RDC0014803, and RMD1546039.

Implementation of Strateaic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $18,820.00 to
$28,275.00.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.
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ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

171/ ¡lldt!ß//df

DONALD L. WOLFE

i Director of Public Works
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cc: Chief Administrative Office

County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
May 29, 2007

PROJECT 10 NO. RDC0010959, SHORT TRAIL AT HOUSE NOS. 437 AND 463
(in the vicinity of Topanga Canyon), Supervisorial District 3,
Contractor: John S. Meek Company, Inc.

Project Description:

Construction of two retaining walls, landscaping, and other appurtenant work.

Chanççe in Work:

Repair Roadway $25,365.00

Description of Chanççe:

Portions of the roadway adjacent to the new walls are deteriorated and will be repaired.
The work includes excavation, placing base material, and paving. This work is not
shown on the plans. The cost for this work was negotiated as provided in
Subsection 3-2 of the contract specifications.

Five additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Change in work to be authorized

$ 678,411.00

Revised contract amount

305,069.00
25,365.00

$1,008.845.00
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PROJECT 10 NO. RDC0014803, GLENDORA MOUNTAIN ROAD 400' NORTH OF
MILE MARKER 10.00 (in the vicinity of Glendora), Supervisorial District 5,
Contractor: Calex Engineering, Inc.

Project Description:

Construction of a steel soldier-pile retaining wall, tiebacks, timber lagging, concrete
fascia wall, metal beam, guard rail, AC pavement, and other appurtenant work.

Chanççes in Work:

(1) Install Additional Guardrail

(2) Drainage System Upgrade and Repair

(3) Slope Protection

Total

$ 3,775.00
22,000.00

2,500.00

$28.275.00

Description of Chanççes:

(1) It is necessary to install additional guardrail to protect the drainage system inlet.
This work is not shown on the plans.

(2) The existing drainage system at Mile Marker 10.00 was severely undermined. It is
necessary to repair the drain to protect the embankment.

(3) It is necessary to hydro seed and jute cover about 2,500 square feet of slope area
to protect the slope. This work is not shown on the plans.

The costs for Items 1 and 3 will be negotiated with the contractor. The cost for Item 2
wil be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Nine additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount
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$934,312.00
28,275.00

$962.587.00
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PROJECT 10 NO. RMD1546039, PARKWAY TREE PLANTING, MD 1 (AS NEEDED),
FY 2005-06 (in the vicinities of Industry, Diamond Bar, and Covina),
Supervisorial Districts 1, 4, and 5, Contractor: Azteca Landscape

Project Description:

Planting of parkway trees on an as-needed basis.

Chanççes in Work:

Variations in Bid Quantities $18,820.00

Description of Chanççes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The cost for this work will be based on contract unit
prrces.

No additional working days will be required because of these changes.

Revised Contract Amount:

Revised Contract Amount

$ 86,250.00
18,820.00

$105.070.00

Original contract amount
Changes in work to be authorized

HH:en
O:ISectionlAdministrationIBoardICiwI05-29-07Itr.doc

-3-


